

Communication

Date	06 July 2026
Team ID	SWTID-2026-8308
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp Group	All 5 Team Members	Discuss daily tasks, assign work, and track project progress.
2	Progress Update	Weekly	Microsoft Teams / Google Meet	Team Members & Project Guide	Review weekly achievements, discuss milestones, and plan the next week's work.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Developers & Team Members	Identify, discuss, and resolve software bugs and technical issues.
4	Stakeholder Review	Bi-Weekly	Google Meet / Presentation	Team Members, Project Guide & Stakeholders	Demonstrate project progress, collect feedback, and discuss improvements.
5	Final Demo Rehearsal	Once	College Lab / Google Meet	Entire Team & Project Guide	Practice the final project demonstration and ensure all features work correctly.

6	Project Documentation Review	Weekly	Google Docs / Microsoft Word	Documentation Lead & Team Members	Review and update project documentation, reports, and presentation materials.
---	------------------------------	--------	------------------------------	-----------------------------------	---

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
------	-----------------	---------------------------

1	Difficulty coordinating meetings due to different team members' schedules.	Created a fixed weekly meeting schedule and used a WhatsApp group for daily updates and task reminders.
---	--	---

2	Miscommunication regarding task assignments and project progress.	Clearly assigned responsibilities to each team member and tracked progress using a shared task list and regular review meetings.
3	Delays in resolving technical issues and integrating project modules.	Conducted bug discussion sessions, performed code reviews, and improved coordination between frontend, backend, and machine learning team members to ensure smooth integration.